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• Workplan driven by DBEDT RFP Scope of Work 
– Task A:  Assessment of impacts of refinery closure 
– Task B:  Analysis of policy options 
– Task C:  Project management 

• Fixed price project  
– Phase 1 funded at $95,000 
– Phase 2 awaiting funding 

 

Background 
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• Task A1:  Assess current role of refinery 
• Task A2:  Assess marine infrastructure and shipping 

options 
• Task A3:  Assess petroleum product demand 
• Task A4:  Analyze base case impacts of refinery closure 
• Task A5:  Analyze risk of market disruptions  

Task A: Impact assessment 
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• Task B1:  Literature review 
• Task B2:  Develop policy options menu 
• Task B3:  Review policy options with DBEDT 
• Task B4:  Interim report 
• Task B5:  Final report  

Task B: Policy Analysis 



5 icfi.com 

• Phase 1 
– Short term report (90 days) 

• Phase 2 
– Interim Report (180 days) 
– Final Report 

• Draft (Feb 2014) 
• Final (May 2014) 

 

Deliverables 
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